SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:56PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 239 Const Calendar Day: 312 Date: 12-Apr-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Diary' Dispute
General Comments

MEP CCO meeting 0900-0930. Track progress of FW Spencer mechinical piping and dehumidification
system installation. Inspect deliveries of west loop dehumidification system components. Process RFI
3257R00. Misc MEP paperwork and write diaries.

[]

04-0120F4 Bid Iltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D

Diary: Dispute
Bike Path MEP 126  0-000-000.126

The FWS crew (including new hire James Perry) spent half the shift laying out sections of 4" CA line along
the bike path from PP 18 to PP 22, then spent the rest of their shift moving their gang boxes, material, and
equipment away from the area under the NMS.

Dave Law informed me that a new RFI will be coming out soon, requesting the use of vitrualic fitting every
six joints of pipe along the bike path to make it easier to weld the joints in between.

Dave Law called at about 1230 to inform me that a galvanize angle had been delivered to their office
trailer at Pier 7. This angle is for the fabrication of the PS-28 at the north side of the WB bridge at W2W.
| inspected the material and determined it was free from damage, and matched the material cited in the
attached packing slips, COCs, and Mill Certs. The material was field released.

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128  0-000-000.128
Craig Perry, Steve Moseley, Steve Gwizdak, Ignascio Aranda spent the first few hours of the morning shift
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removing the dented piece of stainless steel ductwork from the west side of the tower head. Craig Perry
then removed the dented sections of the ductwork and replaced them with undamaged duct. The rest of
the shift, the crew accepted delivery of dehumidification components for the west loop dehumidification
system.

| inspected all the material which was delivered, found it free from damage and that the approprieate
COCs and Mill Certs were attached with the deliveries.

4

[ H]
ddrRptbyBidltem

[P

Page 2 of 2




